PWG Plenary Status Report
IPPv2 Working Group

18 February 2009
Waikoloa, HI - PWG F2F Meeting

IPP WG Officers

- IPP WG Chairs:
  Paul Tykodi (TCS)
  Shah Bhatti (Samsung)

- IPP WG Secretary:
  Craig Whittle (Sharp)

- IPP WG Document Editors:
  Mike Sweet (Apple)
  Ira McDonald (High North)

Current Status

- IPP/2.0
  - Status is Stable Draft
  - Working Group last call ends 6 March
  - Required Operations and Attributes list is stable
  - Current version is 24 January 2009
    - ftp://ftp.pwg.org/pub/pwg/ipp/ippv2-wd/wd-ipp20-20090124.pdf

- IPP Printer State Reasons Extensions (PSX)
  - Status is Prototype Draft
  - Working Group last call ends 6 March
  - IPP <-> Printer MIB mapping tables are stable
  - Current version is 8 February 2009
    - ftp://ftp.pwg.org/pub/pwg/ipp/wd/wd-ippstate10-20090208.pdf

Next Steps

- IPP/2.0
  - Complete WG last call and revisions
  - Publish as second Stable Draft (2.0/2.1)
  - PWG Last Call spanning April PWG F2F
- IPP Printer State Reasons Extensions (PSX)
  - Complete WG last call and revisions
  - Complete IANA Considerations (IPP & Printer MIB)
  - Publish as first Stable Draft
  - PWG Last Call spanning April PWG F2F
- IPP Production Printing Set2
  - Interim Draft by April PWG F2F
  - Include in IPP/2.0 Second Edition (later 2009)

More Info/How to participate

➢ **We welcome participation from all interested parties**

➢ **The group maintains a Web Page for IPP**

http://www.pwg.org/ipp/index.html

➢ **Subscribe to the IPP mailing list by sending an email to majordomo@pwg.org with a blank subject line and a message:**

subscribe IPP

➢ **IPP WG holds bi-weekly phone conferences announced on the IPP mailing list**