

PWG F2F Mtg, Plenary Session, Feb 2009

WIMS-CIM WG

Status

Rick Landau
Dell, CTO Office
2009/02/15 v0.0

Current State



- Printer device model in CIM schema is complete
 - Device classes and counter classes published in CIM Schema v2.20 as of 2008/11

Recent Activity



- Prototype progress
 - Instantiation of all substantive (=non-association) classes
 - Get an instance, Enumerate all instances
 - Some additional properties filled in
 - Need to work on Locale and array properties
 - Need to work on Printer class properties
 - Instantiate association classes
 - Done
 - PrinterComponent (for mandatory subsystems)
 - ConcreteComponent (for optional subsystems)
 - Still to do
 - UseOfLog and LogManagesRecord
 - AssociatedPrintSupply
 - AssociatedPrintInterpreter